
ID WBS Task Name Start Finish Resource
1 1 CWO Milestones 8/28/97 9/28/98

2 1.1 Start FY 98 9/3/97 9/3/97 SR

3 1.2 1. WIP Complete 9/25/97 9/25/97 SR

4 1.3 2.Year 2000 Compliance 9/25/98 9/25/98 SR,VH

5 1.4 3.  Port NCP CS to FTS Dec Alpha 8/28/97 8/28/97 GC

6 1.5 4.  Support ReUse Space Link Extension Task 8/28/98 8/28/98 JM

7 1.6 5. Continue MSW Support & SW Releases 3/2/98 3/2/98 SR,VH

8 1.7 End FY 98 9/28/98 9/28/98 SR

9 2 1 Produce WIP 8/28/97 9/25/97 SR

10 2.1 Budget 8/28/97 9/16/97 JPL,SR

11 2.1.1 Estimate 8/28/97 8/28/97 JPL,SR

12 2.1.2 Review with JPL 8/29/97 9/12/97 JPL,SR

13 2.1.3 Final 9/15/97 9/16/97 JPL,SR

14 2.2 SOW 9/8/97 9/16/97 JPL,SR

15 2.2.1 Draft 9/8/97 9/9/97 JPL,SR

16 2.2.2 Review with JPL 9/10/97 9/12/97 JPL,SR

17 2.2.3 Final 9/15/97 9/16/97 JPL,SR

18 2.3 Schedule 9/11/97 9/19/97 SR

19 2.3.1 Draft 9/11/97 9/11/97 SR

20 2.3.2 Review with JPL 9/12/97 9/12/97 JPL,SR

21 2.3.3 Baseline 9/15/97 9/19/97 SR

22 2.4 Update & publish 9/22/97 9/24/97 SR
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ID WBS Task Name Start Finish Resource
23 2.5 WIP done 9/25/97 9/25/97 SR

24 3 2 Year 2000 Compliance 8/28/97 9/25/98 VH

25 3.1 OS Compliance 10/1/97 6/30/98 SR

26 3.1.1 Sun Solaris  2.5.1 OS Patch 10/1/97 11/27/97 SR

27 3.1.2 Sun Solaris 2.3  OS  Patch 11/28/97 2/28/98 SR

28 3.1.3 Real/IX  68K  10/1/97 5/30/98 SR

29 3.1.4 Real/IX  88K 10/1/97 5/30/98 SR

30 3.1.5 VxWorks (68040) 4/15/98 6/30/98 SR

31 3.1.6 VxWorks 5.3 (PPC) 4/15/98 6/30/98 SR

32 3.1.7 VadsWorks 2.0.3b  4/15/98 6/30/98 SR

33 3.1.8 OS/2 2.11 4/15/98 6/30/98 SR

34 3.2 Compiler Compliance 10/1/97 6/30/98 SR

35 3.2.1 Sun/SC3.0.1 (Y2K compliant SC4.2) 10/1/97 12/29/97 SR

36 3.2.2 Sun/SC4.0  (Y2K compliant SC4.2) 10/1/97 12/29/97 SR

37 3.2.3 VxWorks 68040  gcc cross compiler 4/15/98 6/30/98 SR

38 3.2.4 VxWorks PPC  gcc cross compiler 4/15/98 6/30/98 SR

39 3.2.5 Real/IX 88 gcc cross compiler  B.2 10/1/97 5/30/98 SR

40 3.2.6 Real/IX 68 gcc cross compiler  B.3 10/1/97 5/30/98 SR

41 3.2.7 VadsWorks gnucc 1.42 4/15/98 6/30/98 SR

42 3.2.8 OS/2 Borland C++ 4/15/98 6/30/98 SR

43 3.3 MSW Y2K Anomaly Corrections 8/28/97 10/27/97 VH

44 3.3.1 AR #30466  [ Get_time( )  ] 8/28/97 9/17/97 VH
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ID WBS Task Name Start Finish Resource
45 3.3.2 AR #30467  [  tct_btime( )  ] 8/28/97 9/17/97 VH

46 3.3.3 AR #30468  [ CSmtime( )  ] 9/2/97 10/27/97 VH

47 3.4 MSW Y2K - Version Patches 10/1/97 5/8/98 VH

48 3.4.1 1.8.2y  ( Solaris 2.5.1y  ::  TSA ) 10/1/97 11/26/97 VH

49 3.4.2 1.9.0    ( OS/2 :: ETX ) 10/1/97 11/26/97 VH

50 3.4.3 1.7.0y  ( RealIX 88K :: SCP & MDA ) 11/27/97 1/30/98 VH

51 3.4.4 1.7.0y  ( RealIX 68K :: TGC ) 11/27/97 1/30/98 VH

52 3.4.5 1.7.0y  ( Solaris 2.3y :: DGT ) 11/27/97 2/27/98 VH

53 3.4.6 1.7.0y  ( OS/2 2.11 warp :: UGC ) 3/2/98 3/20/98 VH

54 3.4.7 1.8.4y  ( Solaris 2.5.1y  ::  XLTR ) 11/27/97 12/27/97 VH

55 3.4.8 1.4.10y  (Vx Works 68040 :: ACS) 12/29/97 1/13/98 VH

56 3.4.9 1.7.4y  (VadsWorks 2.0.3b :: BVR) 1/14/98 2/27/98 VH

57 3.4.10 1.5.5y  (RealIX 68K  ::  MPA ) 3/2/98 3/13/98 VH

58 3.4.11 1.2.1ya  ( RealIX 68K  ::  CIS ) 3/16/98 3/27/98 VH

59 3.4.12 1.2.4yn  ( RealIX 68K  ::  CMSC ) 3/30/98 4/10/98 VH

60 3.4.13 1.5.2ya  ( RealIX 68K  ::  CPA ) 4/13/98 4/24/98 VH

61 3.4.14 1.3.5yn  ( RealIX 88K  ::  RS ) 4/27/98 5/8/98 VH

62 3.4.15 1.8.1y    ( PPC  ::  TCA ) 4/8/98 4/21/98 VH

63 3.4.16 multisemF  (Sol_2.3y : RNS/CDR ) 4/22/98 5/5/98 VH

64 3.5 Platform 829-021 Y2K Test of MSW 10/1/97 4/29/98 VH

65 3.5.1 Sun SPARC 10/1/97 1/29/98 VH

66 3.5.2 OS/2 1/30/98 2/18/98 VH
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ID WBS Task Name Start Finish Resource
67 3.5.3 VxWorks (PPC) 2/19/98 3/4/98 VH

68 3.5.4 VxWorks (68040) 3/5/98 3/18/98 VH

69 3.5.5 VADsworks 3/19/98 4/1/98 VH

70 3.5.6 Real/IX 68K 4/2/98 4/15/98 VH

71 3.5.7 Real/IX 88K 4/16/98 4/29/98 VH

72 3.5.8 Produce RDDs 12/1/97 2/26/98 VH

73 3.5.9 Deliver to SPMC  (see note) 12/1/97 2/26/98 VH

74 3.6 SIV Y2K  8/28/97 9/25/98 SR,VH

75 3.6.1 AR# 31836 correction  ( bad century resolution ) 10/6/97 12/2/97 VH

76 3.6.2 AR # 31838 correction ( amb century resolution) 10/6/97 12/2/97 VH

77 3.6.3 Deliver SIV version 1.5.0 to SPMC 4/3/98 4/3/98 VV

78 3.6.4 Install version 1.5.0 at DTF-21 4/15/98 4/15/98 VV

79 3.6.5 Install Engineering version 1.5.1 at DTF-21 5/4/98 5/4/98 VV

80 3.6.6 Support RIDWAN Demo at DTF-21 5/6/98 5/6/98 VV

81 3.6.7 Deliver SIV version 1.6.0 to SPMC 9/25/98 9/25/98 VV

82 3.6.8 SIV Y2K Support Tools 8/28/97 9/25/97 SR,VH

83 3.7 Sim Time Interface on Sun platform only 2/27/98 4/24/98 VH

84 3.7.1 Code 2/27/98 3/19/98 VH

85 3.7.2 Test 3/20/98 4/2/98 VH

86 3.7.3 Produce SOM 4/3/98 4/13/98 VH

87 3.7.4 Produce RDD 4/14/98 4/22/98 VH

88 3.7.5 Deliver to SPMC 4/23/98 4/24/98 VH
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ID WBS Task Name Start Finish Resource
89 3.8 New Y2K Common Utilities 9/26/97 9/17/98 VH

90 3.8.1 Code 4/27/98 5/15/98 VH

91 3.8.2 Test on all platforms 5/18/98 6/4/98 VH

92 3.8.2.1 SUN/Solaris 5/18/98 5/19/98 VH

93 3.8.2.2 VxWorks (PPC) 5/20/98 5/21/98 VH

94 3.8.2.3 VxWorks (68040) 5/22/98 5/25/98 VH

95 3.8.2.4 VADsworks 5/26/98 5/27/98 VH

96 3.8.2.5 Real/IX 68K 5/28/98 5/29/98 VH

97 3.8.2.6 Real/IX 88K 6/1/98 6/2/98 VH

98 3.8.2.7 OS/2 6/3/98 6/4/98 VH

99 3.8.3 Produce RDD 6/5/98 6/11/98 VH

100 3.8.4 Deliver to SPMC 6/12/98 6/12/98 VH

101 3.8.5 DSN subsystems Y2K testing support 6/30/98 9/17/98 VH

102 3.8.6 Additional development for S/S Y2K support 9/26/97 12/8/97 SR

103 3.8.7 Update and release UG 12/9/97 2/6/98 SR

104 4 3 Port NCP CS to FTS Dec Alpha 9/22/97 7/20/98 GC

105 4.1 Setup FTS DEC Alpha 9/22/97 10/17/97 GC

106 4.2 DCE installed on DEC Alpha 10/20/97 11/14/97 GC

107 4.3 MCIS Subset Requirements & Prototype 11/17/97 12/16/97 GC

108 4.4 MCIS Port - Engineering 12/17/97 2/16/98 GC

109 4.5 MCIS Port Testing 2/17/98 3/16/98 GC

110 4.6 Catalog Services API (CATA) 3/17/98 4/13/98 GC
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ID WBS Task Name Start Finish Resource
111 4.7 CATA Port Testing 4/14/98 4/27/98 GC

112 4.8 UDS Port 4/28/98 5/25/98 GC

113 4.9 UDS Port Testing 5/26/98 6/8/98 GC

114 4.10 SCF Port 6/9/98 7/6/98 GC

115 4.11 SCF Port Testing 7/7/98 7/20/98 GC

116 5 4 MSW Support & SW Releases 8/28/97 3/2/98 VH

117 5.1 General Support 8/28/97 3/2/98 VH

118 5.1.1 Translator 9/29/97 9/29/97 VH

119 5.1.2 ACS 9/29/97 9/29/97 VH

120 5.1.3 TSA-II 1/12/98 1/12/98 VH

121 5.1.4 BVR 1/20/98 1/20/98 VH

122 5.1.5 MDA 3/2/98 3/2/98 VH

123 5.1.6 11m 8/28/97 8/28/97 VH

124 6 5  Reuse Space Link Extension Tesk (see note) 11/3/97 3/13/98 ??

125 6.1 Development RAF demo for TMOD 11/3/97 12/16/97 ??

126 6.2 Convert SLE Modules in ASN.1 to C++ 12/17/97 1/26/98 ??

127 6.3 Research secured shell, ssh 1/5/98 1/23/98 ??

128 6.4 Secure Socket Layer 1/19/98 3/13/98 ??
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44 AR #30466  [ Get_time( )  ]
AR #30466 
MSW Get_time sets 4 digit year to 20th century instead of 21st century when user requests System Time and seconds-of-year is greater seconds-in-year.  Note that seconds-of-year is
adjusted time with MSW time bias.

45 AR #30467  [  tct_btime( )  ]
AR #30467
msw tct_btime (Sun version) returns incorrectly computed DOY for February or a later month if a TCT error occurs.

46 AR #30468  [ CSmtime( )  ]
AR #30468  (Solaris and Realix)
MSW CSmtime() will yield negative time difference if successive calles span the 32 bit wrap around return value.

73 Deliver to SPMC  (see note)
MSW Y2K Patches delivered to ISDS CM to date are:
   1.3.5 Realix 88k                DSP-R
   1.7.0 Realix 68k TGC
   1.7.0 Realix 88k SCP/MDA
   1.7.0 Solaris 2.3 DGT
   1.7.4 VadsWorks 2.0.3b BVR
   1.8.1 PPC  TCA
   1.8.2 Solaris 2.5.1y TSA
   1.8.4 Solaris 2.5.1y XLTR
1.9.0 OS/2    ETX

75 AR# 31836 correction  ( bad century resolution )
AR # 31836
incorrect century resolution in datagen.c
< 69 issue

76 AR # 31838 correction ( amb century resolution)
AR # 31838
ambiguous century resolution 
call to questionable Perl function (localtime)
$year has only 2 digits but is used as if it had 4 digits

77 Deliver SIV version 1.5.0 to SPMC
SIV version 1.5.0 incorporates the following:

1)  Fixes the two (2) Y2K Anomalies
2)  Modified to operate on the Solaris 2.5.1 platform

124 5  Reuse Space Link Extension Tesk (see note)
ISDS involvementin the SLE-RAF Task is currently on hold due to change in personnel
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